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KEHO POR ‘THE RECORD 27 April 1966
5X1A  4upgrors Meeting Held st [JJJ20 ana 22 apri1 1966

TO: SHMRSD

l. Attendees:

25X1A
Hq (Cheirman)
& 25X1A 25X1A
(&)
& 25X1A
& ,
25X1A 2. Purpose of Mesting -~ To mieu_ Program and select 25X 1/
spares for Flight Test & \
~25X1A 3. I opencd the meeting stating that field testing of APQ-53
25X1A Radar System was esuspended at approximately January 1965 and the
25X1A two systems at plus certsin selscted spares and support equipuaent
25X1A were returned wH Present plans are to resume field
testing in June 1966 with the goal of achieving operational capability
in August 1966.
25X1A ' :
DEY1 A S0 support the field test, additional spares will be needed. I
N has identified these nesded spares to Hes who will direct lll to subudt
25X1A a purchase request W The value of these spares will be approxi-
‘mately EM&O,OOO.OOO
29X1A Filu requirementa for field test will be supported by [l be wil
25K1A notify JJJllwhen to pick up fili support for operational ues. Filw and
25K1A spoole have been identified to along with projected operational
needs,
SX1A ‘
<111 review spere parts deliversd and on hand to determine those
items subject to shelf 1lifs that should be replaced or tLested.
The next subject discussed was provisioning spares for one year
support for operaticnal proirem. “he contractor wanted to lmow what
documentation (PPB, 1SPL, Figure 1, etc,) would be reguired and to
what extent would parts breakdown Le carried. In view of the fact that
onlv three svatems (the two that were in the field and the LiD Bodel

at contractor's plant) are involved,-recommended that contractor
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provide a dollar quote for preparing PPE to module level, KSPL,
Figure 1's. 7The cost for this documentation will then be evalusted
by Hq and deseision wade as to how mmch docwnsntation will be bought
for the three systems,

25X1A

he After evelustion of cost of documentation, _ will sshedule
& spares provision for suppert of the operetional program, It appears
this previsioning will be held st contractor's plant during June 1966.

25X1A

25X1A
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